

The Air Force Acquisition And Sustainment Process Model

***Early Working Copy
For Discussion Only***

***Comments to
Major Ross McNutt, PhD
Acquisition Management Policy Division, SAF/AQXA
ross.mcnutt@pentagon.af.mil
(703) 588-7278 DSN 425-7278***


Outline

- Draft Cycle Time Model Overview
- Product Development Draft Example
- Extra Process Maps

Air Force Cycle Time Model

- Simplified Model of Current Business Practices
 - Multi-layered Model with Expanding Detail
 - Captures All Major Business Processes
- Provides Structure and Context for Discussion
 - Provides Consistent Framework
 - Provides Consistent Nomenclature
 - Provides Map to current/planned Actions
 - Allows Discussion Of Cycle Time in Different Contexts
- Defines Measurement Start and Stop Points
- Currently in Early Draft Form


Level 0 - Support to National Security




Planned Cycle Time Model Focus Areas

- **Pre-Program Actions**
 1. Technology Development
 2. Requirements
- **Acquisition**
 3. Product Development
 4. Production
- **Sustainment**
 5. Modification
 6. Replacement Parts/Repairs
- **Supporting Processes**
 7. Resource Allocation
 8. Contracting


Level 1 Equip - Acquisition and Sustainment



Level 1 Equip - Acquisition and Sustainment



Enabling Processes



Supporting Processes




Critical Acquisition Cycle Time Measure

Acquisition Response Time

Time From a Threat, Need, or Opportunity Exists Until the Acquisition System Can Satisfy the Need or Take Advantage of the Opportunity

- Directly tied to Ability to Carry Out Mission
 - Determines time to take advantage of new opportunity
 - Determines time to respond to a new threat
 - Determines duration and depth of Military vulnerability
 - Determines time to carry out a new military strategy
- Key To Sustainable Competitive Military Advantage
 - Faster response time than the opponent
 - Faster response time than the opponents acquisition time ensures technological advantage

Product Cycle Time Structure



Acquisition Response Time Definitions


- Response Time - Time from a Threat, Need, or Opportunity Exists until the Acquisition System can satisfy the need or take advantage of the opportunity.
 - Recognition Time - Time from when the need or opportunity exists until it is recognized as a need or an opportunity.
 - Fulfillment Time - Time from when the need is recognized until it is filled.
 - Decision Time - Time from when a need is identified until approval of the start of the acquisition program to fill the need.
 - Acquisition Time - Time from when an acquisition program is approved until that system reaches operational capability.
 - Product Development Time - Time from when the acquisition program is started until the completion of the product and process design - First production item
 - Manufacturing Response Time - Time from the completion of the first production item until the Required Assets to meet the need are in place.
 - Requirements Development Time - Time to define the requirements of the system to be developed
 - Technology Application Time - Time to develop an emerging technology to be ready for inclusion into a weapon system

Air Force
Product Development
Model Phase Example


Product Development Phase

- Title: Product Development
- Purpose: To Design the Project and the Process to Produce it.
- Major Components/Processes:
 - Project Requirements Definition
 - ORD Review Process
 - Project Technology Identification and Transition
 - Acquisition
 - Acquisition Planning Process
 - Contracting Process
 - Product and Process Development


Level 2 Example: Product Development Structure




Level 2: Technology Processes




Level 2: Mission Requirements Analysis




Level 3: Modernization Planning Process




Level 3: Mission Needs Statement Process




Level 3: Project Requirements Definition




Level 3: Resource Allocation Processes



Level 3: Acquisition Planning and Approval Process



Level 3: Contracting Process Model Structure




Additional Processes

- Need to add
 - Systems Engineering Processes
 - Financial Review Processes
 - Subcontracting Processes
 - Engineering Change Processes
 - Subsequent Milestone Review Processes
 - Testing Processes (DT&E, OT&E)
 - Logistics Support Development Process
 - C4 Integrated Support Process
 - Production Process
 - Acceptance Process
 - Payment Process

Product Development Phase

- Recommended Start/Stop Points
 - Milestone 0 to First Production Item
 - Milestone I to First Production item
- Process Characteristics (Recurring Processes or One Pass Process)
 - One Pass Process per Project
- Organizations Involved
 - Project Requirements Definition, MAJCOMs, XOR
 - ORD Review Process, XORD, HQ AF
 - Project Technology Transition - Labs, Industry, SPO's
 - Acquisition Processes
 - Acquisition Planning - SPO's
 - Acquisition Approval - Dev Centers, AFMC, AQ
 - Contracting - SPO's, AFMC, AQ, Defense Industry
 - Product and Process Development - SPO's, Defense Industry


Acquisition Cycle Time Structure



Product Development Initiatives

- Ongoing/ Recent Cycle Time Related Initiatives
 - Lean Aerospace Initiative - Reducing time to develop new systems. Requirements Development, Technology Insertion, Product and Process Development
 - CAIV - Requirements Definition - Cost/Performance trade off during projects requirements determination stage. Can effect schedule.
 - LB #10 - Contracting Process - Reducing the Time to Contract Award
 - Cooperative Research and Development Agreements - Aimed at Demonstrating Application of Technology to Projects
 - Advanced Concept Technology Demonstrations - Technology Demonstrations - Aim Defining Requirements and Transitioning Technology
 - ESC One Pass Process (AWACS) - Sole Source Acq Planning and Contracting
 - DoD Acquisition Cycle Time Reduction Task Force - Reducing the Time to Field New MDAP systems - Time to Model of Acquisition and Acquisition Milestones
 - AF Cycle Time Reduction Tiger Team - Reduce time to field new Air Force Systems

Product Development Related Initiatives




Summary

- There are a lot of steps and a lot of processes in Air Force Acquisition
- Process Mapping shows need and opportunity for streamlining activities and reviews
- Based on work done, plan to focus efforts on decision processes leading to initiation of project.
 - Process takes 2-5 years to complete. Within Air Force control to change.
 - Drives cycle time as shown by MIT Lean Aerospace Initiative Cycle Time Research


Other Process Charts from Previous Efforts

Provided for your use if you want
May be a starting point


Project Requirements Definition



Resource Allocation Processes



Level 3: Contracting Process Model Structure



Production Processes

