
ABSS 2.0 Installation Mapped to IAPS NTQAP1 Installation Schedule

Base name Majcom
Scheduled Date 

of ABSS 2.0 
Upgrade

OPLOC
Load 

NTQAP1 
during PM PLATFORM

Hurlburt AFSOC 26-Nov-01 Orlando        26-Nov-01 HJ

Malmstrom AFSPC 26-Nov-01 Orlando        26-Nov-01 HJ

Patrick AFSPC 26-Nov-01 Orlando         26-Nov-01 HJ

Warren AFSPC 26-Nov-01 Orlando        26-Nov-01 HJ

Altus AETC 27-Nov-01 San Antonio     27-Nov-01 HJ

Columbus AETC 27-Nov-01 San Antonio     27-Nov-01 HJ

Goodfellow AETC 27-Nov-01 San Antonio     27-Nov-01 HJ

Keesler AETC 27-Nov-01 San Antonio     27-Nov-01 HJ

Lackland AETC 28-Nov-01 San Antonio     27-Nov-01 HJ

Laughlin AETC 28-Nov-01 San Antonio     27-Nov-01 HJ

Little Rock AETC 28-Nov-01 San Antonio     27-Nov-01 HJ

Luke AETC 28-Nov-01 San Antonio     27-Nov-01 HJ

Maxwell AETC 29-Nov-01 San Antonio     27-Nov-01 HJ

Randolph AETC 29-Nov-01 San Antonio     27-Nov-01 HJ

Sheppard AETC 29-Nov-01 San Antonio     27-Nov-01 HJ

Tyndall AETC 29-Nov-01 San Antonio     27-Nov-01 HJ

Vance AETC 29-Nov-01 San Antonio     27-Nov-01 HJ

Air Force Academy 
(USAFA) 

DRU 30-Nov-01 Omaha           4-Dec-01  TD

Andrews AMC 30-Nov-01 Omaha           4-Dec-01 TD

Charleston AMC 30-Nov-01 Omaha           4-Dec-01 TD

Peterson AFSPC 30-Nov-01 Omaha           4-Dec-01 TD

Vandenberg AFSPC    3-Dec-01  Omaha           4-Dec-01 TD

Dover  AMC    3-Dec-01  Omaha           4-Dec-01 TD

Fairchild AMC    3-Dec-01  Omaha           4-Dec-01 TD

Grand Forks AMC    3-Dec-01  Omaha           4-Dec-01 TD

MacDill AMC    4-Dec-01  Omaha           4-Dec-01 TD

McChord AMC    4-Dec-01  Omaha           4-Dec-01 TD

McConnell AMC    4-Dec-01  Omaha           4-Dec-01 TD
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McGuire AMC   4-Dec-01 Omaha            4-Dec-01 TD

Pope AMC   5-Dec-01 Omaha            4-Dec-01 TD

Scott AMC   5-Dec-01 Omaha            4-Dec-01 TD

Bolling DRU   5-Dec-01 Omaha            4-Dec-01 TD

Travis AMC   5-Dec-01 Omaha            4-Dec-01 TD

Andersen PACAF   6-Dec-01 Hawaii             6-Dec-01 HE

Eielson PACAF   6-Dec-01 Hawaii             6-Dec-01 HE

Elmendorf PACAF   6-Dec-01 Hawaii             6-Dec-01 HE

Hickam PACAF   6-Dec-01 Hawaii             6-Dec-01 HE

Barksdale ACC   7-Dec-01 Limestone        10-Dec-01 HI

Beale ACC   7-Dec-01 Limestone 10-Dec-01 HI

Cannon ACC   7-Dec-01 Limestone        10-Dec-01 HI

Davis-Monthan ACC   7-Dec-01 Limestone        10-Dec-01 HI

Dyess ACC   7-Dec-01 Limestone        10-Dec-01 HI

Ellsworth ACC   7-Dec-01 Limestone        10-Dec-01 HI

Holloman ACC 10-Dec-01 Limestone        10-Dec-01 HI

Keflavik ACC 10-Dec-01 Limestone        10-Dec-01 HI

Lajes ACC 10-Dec-01 Limestone        10-Dec-01 HI

Langley ACC 10-Dec-01 Limestone        10-Dec-01 HI

Minot ACC 10-Dec-01 Limestone        10-Dec-01 HI

Moody ACC 10-Dec-01 Limestone        10-Dec-01 HI

Mountain Home ACC 11-Dec-01 Limestone        10-Dec-01 HI

Nellis ACC 11-Dec-01 Limestone        10-Dec-01 HI

Offutt ACC 11-Dec-01 Limestone        10-Dec-01 HI

Seymour Johnson ACC 11-Dec-01 Limestone        10-Dec-01 HI

Shaw ACC 11-Dec-01 Limestone        10-Dec-01 HI

Whiteman ACC 11-Dec-01 Limestone        10-Dec-01 HI

Hill AFMC 12-Dec-01 San Bernadino    12-Dec-01 HI

Robins AFMC 12-Dec-01 San Bernadino    12-Dec-01 HI

Tinker AFMC 12-Dec-01 San Bernadino    12-Dec-01 HI
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Aviano USAFE 13-Dec-01 Ramstein        13-Dec-01 TB

Incirlik USAFE 13-Dec-01 Ramstein 13-Dec-01 TB

Lakenheath USAFE 13-Dec-01 Ramstein 13-Dec-01 TB

Mildenhall USAFE 13-Dec-01 Ramstein 13-Dec-01 TB

Ramstein USAFE 13-Dec-01 Ramstein 13-Dec-01 TB

Spangdahlem USAFE 14-Dec-01 Ramstein 13-Dec-01 TB

Arnold AFMC 14-Dec-01 Dayton 14-Dec-01 TB

Brooks AFMC 14-Dec-01 Dayton 14-Dec-01 TB

Edwards AFMC 14-Dec-01 Dayton 14-Dec-01 TB

March AFRC 14-Dec-01 Dayton 14-Dec-01 TB

AFOTEC AFMC 14-Dec-01 Dayton 14-Dec-01 TB

Eglin AFMC 17-Dec-01 Dayton 14-Dec-01 TB

Kirtland AFMC 17-Dec-01 Dayton 14-Dec-01 TB

Rome Labs AFMC 17-Dec-01 Dayton 14-Dec-01 TB

WPAFB AFMC 17-Dec-01 Dayton 14-Dec-01 TB

Hanscom AFMC 17-Dec-01 Dayton 14-Dec-01 TB

Los Angeles AFMC 17-Dec-01 Dayton 14-Dec-01 TB

Kadena PACAF 18-Dec-01 Japan 18-Dec-01 HF

Misawa PACAF 18-Dec-01 Japan 18-Dec-01 HF

Kunsan PACAF 18-Dec-01 Korea 18-Dec-01 HF

Osan PACAF 18-Dec-01 Korea 18-Dec-01 HF

Yokota PACAF 18-Dec-01 Japan 18-Dec-01 HF
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