FRB Meeting Minutes

22 May 2003

Video/Teleconference

	MAJCOM / DRU/ Chair
	In Attendance
	Not In Attendance

	SAF/AQCA
	X
	

	11 CONS / Bolling
	
	X

	ACC
	X
	

	AETC
	
	X

	AFMC
	X
	

	AFOTEC
	X
	

	AFRC
	X
	

	AFSOC
	X
	

	AFSPC
	X
	

	AMC
	X
	

	PACAF
	X
	

	USAFA
	X
	

	USAFE
	X
	

	AFCIS
	X Gunter & Hill
	

	Schoolhouse
	
	X


Opening Remarks




Major Gloria Porter, SAF/AQCA

· Thank you for being responsive regarding returning the money
· The AFCIS funding shortfall is now resolved 
· SAF/AQC is aware of the slip in the SPS 4.2.1 deployment schedule; a decision on FY04 funding to assist MAJCOMs with deployments is under consideration
Old Action Items and Minutes




Susan Haskew, SAF/AQCA

· The minutes from the 8-10 April FRB meeting and the 15 May telecon were approved.

· The following old action items from the 16 May 2003 list were highlighted: number 4.04, 4.07, 4.12, 4.20, 4.26, 4.30, 5.07, and 5.08.

SPS 4.2.1 Deployment Status 




Susan Haskew, SAF/AQCA and Tom Bayless, AFCIS
· LTC Boozer and Mr. McVay of AFCIS and Susan are on site at the SPS JPMO this week.  They are working with the JPMO to assist in revising some sections of the SSAA and trying to find documentation of 4.2.1 security testing.  If adequate documentation cannot be found, AFCIS may have to repeat the security testing.  Of the 37 issues identified by SSG EN, 21 are resolved and 4 are pending.

· About 98% of gaps in security documentation are related to DoD requirements (we have satisfied the 2% that are Air Force requirements)

· Col. Haynes is pursuing the SSAA signature issue.  It may be signed by DCMA “as is” and then have the changes added as an addendum.  Or, it may wait for Army, as the new SPS PEO, to sign it.

· QT&E tentatively scheduled for 14 July and 28 July 2003 (as an optimistic placeholder date).

· SPS JPMO has downsized from 5 to 2 deployment teams

Server Consolidation





Bob Steinhagen, SAF/AQCA

· New MOU being developed for Mr. Williams and SC indicating that Air Force has approval for logical, and not physical, SPS server consolidation
· Your related MOA’s should be ready by the end of the calendar year
Wide Area Workflow (WAWF) 




Bob Steinhagen, SAF/AQCA
· 3.0 to be deployed on 21 July 2003

· Luke AFB was praised for requiring WAWF of all vendors

EDA







Bob Steinhagen, SAF/AQCA

· New version out on 4 August 2003 restructures the way people register

· If your EB POC is new, Ogden needs a form 41 and designation letter

· Bob Steinhagen to serve as back-up POC for all sites

CBIS







Marie McManus, AFMC

· See slides sent under separate cover

· FRB invited to attend training on CBIS this summer in conjunction with AFMC CISWG

DODAAC

 




Dave Mitchell and Tom Bayless, AFCIS

· See slides sent under separate cover

· Change to use of DODAAC favored by other Services even though not by Air Force and therefore adopted

· In exchange for adoption, we will get concessions on PIIN issues

1057 Reporting

 



Karl Gerhard, USAFE

· DFARS requires reporting 3 days after monthly close

· Proposal to change due date to 10 days, rather than 14 days, after the close of the month
· If late with reports, add totals into next months reports
· No objections to this change from FRB so this would start next month 
· This date change would not apply to reporting in October due to end-of-year closeout
New Action Item Review 




Gloria Porter and Susan Haskew, SAF/AQCA

The following new action items were taken and added to the 27 May Action Item list as numbers 5.10 - 5.16.
Approval of Minutes
(Non-response indicates approval)

	MAJCOM / DRU/Chair
	Approval/ Comments
	Date

	SAF/AQCA Chair
	Approved/ glp
	28 May 03

	11 CONS 
	
	

	ACC 
	
	

	AETC
	
	

	AFMC
	
	

	AFOTEC 
	
	

	AFRC 
	Approved/ HF
	28 May 2003

	AFSOC
	Approved/ SR
	28 May 2003

	AFSPC
	Approved/ RM
	29 May 2003

	AMC
	
	

	PACAF
	
	

	USAFA
	Approved/ RR
	28 May 2003

	USAFE
	Karl Gerhards
	2 June 2003

	AFCIS
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