ABSS 2.0


Govt PKI Testing Complete




31 Aug 

Regression Testing Complete




  7 September

Interface Testing 




       12-14 September

JITC testing





       10-14 September

JITC Report Complete



             20 September

JITC Certification




               4 October

Network Risk Assessment (NRA)


       17-21 September

NRA Report






28 September

AFCA CON Review Complete


              5 October 

AF Staff Review CON/CON Issued


         9-19 October

CTOs Issued by MAJCOMs



     19 – 24 October

Start Deployment





 25 October

